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M-091 PROJECT
Project Managers Meeting Minutes

825 Jadwin/Room 554/700 Area
Richland, Washington

December 19, 2013

The October 24, 2013, Project Managers Meeting (PMM) minutes were approved. There was no
November 2013 PMM held by agreement between RL and Ecology.

II. Status Report
A. TPA Milestone Update

Mike Collins (RL) provided an update on milestone M-091-03 for submittal of the annual
Project Management Plan (PMP). Mr. Collins stated that during a meeting held October
16, 2013, to discuss Ecology's comments on the PMP, about 80 percent of the comments
were resolved and accepted by Ecology. Mr. Collins stated that Ecology was to have
internal discussions on RL's remaining comment resolutions. Deborah Singleton (Ecology)
stated that internal discussions were held on the comment resolutions, and suggested
scheduling a meeting to resolve the remaining comments. Ms. Singleton noted that the
intent is to reach comment resolution and finalize the June 2013 PMP before submittal of
the 2014 PMP, and to not defer comment resolution and incorporation to the 2014 PMP.
Ellis Eberlein (Ecology) took the action to schedule a meeting with RL/CHPRC during the
middle of January 2014 to discuss the remaining comment resolutions to the 2013 PMP.

Mr. Collins stated that there has been very little activity associated with most of the
milestones. Mr. Collins noted that under M-091-44, about 54 cubic meters of large
package transuranic (TRU) waste was sent to Permafix NW and was repackaged in a
certifiable waste form. The repackaged waste was sent back and is currently in the Central
Waste Complex (CWC) awaiting Waste Isolation Pilot Plant (WIPP) certification for
shipment to Carlsbad, NM. Ms. Singleton asked if the time frame that has elapsed for some
of the waste that was previously prepared for WIPP certification will require the waste to
be redone. Mr. Collins responded that it will not. Mr. Collins added that there are
currently two groups of waste. One group is certifiable and will need to go through the
WIPP certification process. The other group of waste is a small amount that has gone
through the WIPP certification process and will not need to go through the x-ray and assay
process. Mr. Collins noted that the final paperwork has not been completed on that small
amount of waste.

Ms. Singleton referred to the incident with the one drum that had been x-rayed and
repackaged at CWC, and asked if it was one of the drums that was considered certifiable.
Mr. Collins responded that the question raises the issue about the statement, "certification in
lieu of treatment," which is included in the M-091-44 milestone but not in the M-091-46
milestone. Ms. Singleton agreed with Mr. Collins' statement. Mr. Collins stated that the
intent was to make that one drum WIPP certifiable, but once the incident occurred, the
drum would have to be redone. Mr. Collins noted that part of the definition of certified is
to make certifiable, leading to language that states if a waste stream ends up not being
WIPP certified, then that waste stream would have to be discounted from the waste volume
number. Ms. Singleton stated that the waste stream would then be considered non-
certifiable because it would have to be rechecked. Mr. Collins agreed that that was correct,
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unless another method could be used such as overpacking the waste stream into a larger 85-
gallon drum. Mr. Collins noted that WIPP can accept 85's, but they haven't been accepting
them due to space issues.

[Post -Meeting Note: As a clarification of this discussion, the drum that is referred to
during this discussion has been identified as Container Number 0035505. On November
18, 2013, Ecology met with representatives from DOE and CHPRC pertaining to Container
PIN # 0035505 corrosion issues. Container PIN #0035505 was an 85-gallon overpack
container containing a 55-gallon drum that was retrieved from LLBG 218W-4C, Trench 4C
in November 2006 as part of the suspected transuranic (TRU) retrieval Project. The
retrieved 55-gallon drum has a 30-gallon container inside of it holding absorbed sludge
from the Hanford Site 340 Vault Facility. This drum was x-rayed and moved to storage at
CWC awaiting further evaluation to see whether or not the waste within the drum meets the
WIPP certification requirements. This drum (#0035505) has subsequently been overpacked
into a 110-gallon drum (#0087947).]

Mr. Collins stated that there has been no activity under M-091-46. Mr. Collins noted that
M-026-01 was added to the milestone table for the annual Land Disposal Restrictions
(LDR) report.

B. SAP Implementation (M-091-40)
Mr. Collins stated that no work has been done under this milestone, and that no substrate
sampling was conducted from July through September 2013.

III. Status of Previous Agreements and Commitments
A. There were no previous agreements or commitments to status.

IV. New Agreements and Commitments
A. There were no new agreements or commitments.

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
A. There was no discussion.

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2
A. There were no approved changes to status.

VII. General Discussion
A. There were no topics for general discussion.

VIII. Actions

A. There were no actions to status.
Unit Description of Action Status Date

M-091-03: RL and There is a need to come to New Action 8/22/13
Ecology to review the an agreement if formal
current and previous clarification is necessary.
comment letters to (E. Eberlein indicated that
determine if formal Ecology expects its
clarification is needed current comments to be
from Ecology. incorporated into a final
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Unit Description of Action Status Date
document this year; not to
wait to address in next
year's draft.)

Ecology sent RL a letter 10/24/13
requesting an updated
PMP.
Ecology requested that 12/19/13
RL incorporate current
comments into the 2013
PMP and issue a final
document before
submitting the 2014 PMP.
This action was closed

M-091-03 Ecology to schedule a New Action 12/19/13
meeting with RL/CHPRC
in January 2014 to discuss
remaining comments on
the 2013 PMP.

IX. Documents for Submittal to the Administrative Record
A. The October 24, 2013 and December 19, 2013 PMM minutes and Ecology's email stating

that milestone M-091-40 was met (to be attached to today's the minutes) were identified for
submittal to the AR.

X. Next Project Managers Meeting
A. The next PMM was scheduled for February 20, 2014, on the bimonthly basis as

agreed to between RL and Ecology.
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Childers, Heather M

From: Dittmer, Lorna M
Sent: Tuesday, December 10, 2013 2:30 PM
To: Singleton, Deborah; Pyles, Gary L; Childers, Heather M
Cc: Alexander, Debra (ECY); Simiele, Connie J; Farabee, Oliver A (Al); Collins, Michael S;

Noland, Terry W; Lueck, Kristi J
Subject: RE: Suggested email to Deborah Singleton at Ecology for M-091 milestones

Heather, will you please place this email in the AR? Please include each of the following as separate search criteria:

* M-091-40L-040, Submit Jul-Sep 4th Quarter FY13 Burial Ground Sample Results
* M-091-44Z-004, Annual PMM or Quarterly Notification of Certification of CH/RH TRUM

Thank you -

Lorna

From: Singleton, Deborah (ECY) [mailto:dsin461tecy.wa.ov]
Sent: Tuesday, December 10, 2013 12:48 PM
To: Pyles, Gary L
Cc: Alexander, Debra (ECY); Dittmer, Lorna M; Simiele, Connie J; Farabee, Oliver A (AI);
Subject: Re: Suggested email to Deborah Singleton at Ecology for M-091 milestones

Thanks Gary. Lets be sure this email is recorded in the AR.
I will be back in the office Thursday afternoon.

Sent from my iPhone

On Dec 9, 2013, at 2:17 PM, "Pyles, Gary L" <gary.pyles@rl.doe.gov> wrote:

Deborah -

Collins, Michael S

(RE D 213

The next PMM for M-091 is scheduled for December 19, 2013. Two of the M-091 interim
milestones due this month are documented as complete through submittal to Ecology at the
PMM, but one of them is due prior to the scheduled meeting. In advance of the PMM, I am
documenting completion of the following milestones:

M-091-40L-040, Submit Jul-Sep 4th Quarter FY13 Burial Ground Sample Results,
due 12/15/2013 No substrate sampling was completed during 4 h quarter FY13
Description: The results of burial ground vent and substrate sampling and analysis
pursuant to approved SAPs shall be submitted to Ecology quarterly in the project
managers' meetings for inclusion in the administrative record. Such reports shall
document results and methodologies, shall assess results against regulatory
requirements, shall include a description (or descriptions) of documented contaminant
releases to the environment, and shall describe planned and/or scheduled additional
work.
Status: No substrate sampling was completed during 4" quarter (July - September)
FY13. Milestone is complete.
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M-091-44Z-004, Annual PMM or Quarterly Notification of Certification of CH/RH
TRUM, due 12/31/2013
Description: DOE may choose to complete certification and shipment of TRUM waste
for disposal at the Waste Isolation Pilot Plant (WIPP) in lieu of LDR treatment if, as of the
time of shipment, such waste is exempt from LDR treatment standards when disposed at
WIPP. Notification of certification in support of shipment will be reported at least annually
as part of the project manager meetings or quarterly milestone review for inclusion in the
administrative record.
Status: No TRUM waste was certified or shipped to WIPP during this period; however, in
September of 2013, 53.6 cubic meters of large container TRUM was size reduced and
repackaged in to WIPP certifiable waste containers in lieu of treatment. Milestone is
complete.

Both these milestones require notification to Ecology at the PMM. Since the date of the PMM is
scheduled after the milestone due date for M-091-40L-040, this email serves to provide the
status to Ecology. The update for both of these milestones will also be provided in the
December 19, 2013 Project Manager Meeting.

RL requests your concurrence that these milestones are considered complete.

If you have any questions please let me know.

Thank you,

Gary Pyles
(509) 376-2670
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PMM Status Summary - November 30, 2013

Milestone Due Date(s)

M-091-00:

Complete treatment of MLLW
and TRUM waste.
M-091-01:
Complete acquisition of
capabilities for treating large-
container TRUM waste and
remote-handled TRUM waste.

M-091-03:
Submit TRUM waste/MLLW
PMP

M-091-40:
Retrieve contact-handled
retrievably-stored waste

TBD

Complete conceptual
design and submit
milestone change

package by 09/30/16

Complete definitive
design and submit
milestone change

package by 09/30/18

Revision due annually
by 06/30.

Submit disposition
plans for no path
forward waste by

06/30/2011
Complete

250 m by 09/30/12
(Target Date)

Missed

250 m3 by 09/30/13
(Target Date)

Missed

Status
Summary

FY 13
Submittal
Complete

FY 13
Target Date

Missed

Comments

* Dates to be established pursuant to M-091-44T.

* 2013 PMP submitted 06/12/13 (13-AMRP-0206).
* Ecology comments received 08/12/13 (13-NWP-083).
* Comment resolution meeting held 10/16/13. Some

comments remain to be resolved.

* FY 2013 Target date was not met (13-AMRP-0189,
05/23/13).

* No funding has been identified to retrieve waste in FY
2014.

* There were no substrate sampling and analysis results
for 07/13-09/13. No funding has been identified to
perform sampling and analysis in FY 2014.



M-091-41:
Retrieve remote-handled
retrievably stored waste

M-091-42:
Treat small-container, contact
handled MLLW

250 m3 by 09/30/14
(target)
At Risk

1,250 m 3 by 09/30/15

Complete by 09/30/16

Complete non-caisson
retrieval by 09/30/16

Complete caisson
retrieval by 12/31/18

Complete treatment by
09/30/17

At Risk

At Risk-

* No funding has been identified to retrieve waste in FY
2014.

* No funding has been identified to treat waste in FY
2014.

* 10 m3 are in SWOC storage.



M-091-43:
Treat large-container MLLW and
remote-handled MLLW

M-091-44:
Certify large-container TRUM
waste and remote-handled
TRUM waste

M-091-46

Complete treatment by
09/30/17

Certify 300 -m by
09/30/16

Complete

Certify 300 m3 by
09/30/17
Complete

Certify 300 mn3 by
09/30/18

Submit change
package proposing
annual certification

and shipping
milestones to
completion by

09/30/18

Complete certification
and shipment by

12/31/30

At Risk

On
Schedule

-No funding has been identified to treat waste in FY
2014.

* 58 m3 are in SWOC storage.

* 182 m have been repackaged and certified (per the M-
091 Milestone certification definition) toward the
09/30/18 milestone. 53.6 3 have been repackaged
and packaged into WIPP-certifiable containers in the
last quarter of FY 2013. No WIPP certification has
been performed but, if it had been, certification and
shipment to WIPP would have been done in lieu of
treatment.

* About 9,960 M were in SWOC storage. (This
includes M-091-44 TRUM waste, M-091-46 TRUM
waste, and TRU waste).

FY 13 * FY 2013 Target date was not met (13-AMP-0189



Certify and ship small-container,
contact-handled TRUM waste

Certify 300 m3 by
09/30/12 (target)

Missed

Certify 125 m3 by
09/30/13 (target)

Missed

Certify 125 m3 by
09/30/14 (target)

At Risk

Certify 250 M3 by
09/30/15

Certify 250 m 3 by
09/30/16

Complete certification
by 09/30/17

Ship 1,000 m3 by
09/30/11

T arget Date
Missed

05/23/13).
* No funding has been identified to repackage waste in

FY 2014.

Complete

Complete shipment by
09/30/18

M-026-01 Revision due annually FY 13 * Responses to Ecology comments provided onSubmit annual Hanford Land by 04/30 Submittal 07/31/13 (13-AMRP-0272).
Disposal Restrictions (LDR) Complete
Report
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M-091 PROJECT MANAGERS MEETING
825 Jadwin / Room 554
Hanford, Washington

December 19, 2013

9:30 a.m. to 10:00 a.m.

Agenda

I. The August 22, 2013, Project Managers Meeting (PMM) minutes were approved by RL and Ecology
(hand-marked spelling corrections by Mr. Elis Eberlein, Ecology, were made) and a copy of the
approved corrected minutes were provided electronically to Ms. Deborah Singleton, Ecology, and
Mr. Eberlein, Ecology, and submitted to the Administrative Record (AR). No PMMs were held in
September 2013. The October 24, 2013, PMM minutes are pending approval by RL and Ecology. No
PMMs were held in November 2013.

II. Status Report
A. TPA Milestone Update
B. SAP Implementation (M 91-40)

III. Status of Previous Agreements and Commitments

IV. New Agreements and Commitments

V. Near Term Schedules and Ongoing Activities (Milestones)

V1. Approved Changes Signed Off in Accordance with TPA Section 12.2

VII. General Discussion

VIII. Actions

Unit Description of Action Status Date

IX. Documents for Submittal to the Administrative Record

X. Next Project Managers Meeting

M-091-03: RL and There is a need to come to New Action 8/22/13
Ecology to review the an agreement if formal
current and previous clarification is necessary.
comment letters to (E. Eberlein indicated that
determine if formal Ecology expects its current
clarification is needed from comments to be
Ecology. incorporated into a final

document this year; not to
wait to address in next
year's draft.)

Ecology sent RL a letter 10/24/13
requesting an updated
PMP.


